COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2019

ESTI MATE SUMVARY 02:27:31
CONTI D C20887 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20887-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLOW 90 WORK DAYS
| - 225 RESURFACI NG FROM | -25 TO PERCENT TI ME: 96. 67 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP2254- 089
| -225 RESURFACI NG FROM | -25 TO PARKER RD

NAME OF ROAD:

PROJECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 25/ 2019 DATE TI ME STARTED 06/10/2019
2500 E BRANNAN WAY DATE LET 03/ 21/ 2019 DATE WORK BEGAN  06/10/2019
DATE AWARDED 04/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/16/2019 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 06/ 10/2019

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 9, 831, 686.13 PARTI Cl PATI NG $  9,181,032.23 $ 1, 488, 310. 46
AWARD PRQIECT AM: $ 9,692, 868.95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 38% TOTAL EARNI NGS 9,181, 032. 23 1,488, 310. 46
FUNDS AVAI LABLE: $ 650, 653. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,181, 032. 23 1,488, 310. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 145, 393. 03 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 9, 035, 639. 20 1, 488, 310. 46
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 9, 035, 639. 20 1, 488, 310. 46
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DE $ 148831046

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: NHPP2254- 089 ESTI MATE NO 0005 02:27:31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 160. 000 0. 000
EACH 75. 000 1, 500. 00
20. 00000 75. 000 1, 500. 00
0010 202-00190 *Renpval of Concrete Median Cover Material 186. 000 186. 000
SY 0. 000 0. 00
52. 00000 186. 000 9,672.00
0015 202- 00200 *Renoval of Sidewal k 83. 000 83. 000
Sy 0. 000 0. 00
93. 00000 83. 000 7,719. 00
0020 202-00203 *Rermoval of Curb and Gutter 297. 000 297. 000
LF 0. 000 0. 00
22. 00000 297. 000 6, 534. 00
0025 202-00206 *Renoval of Concrete Curb Ranp 119. 000 119. 000
Sy 0. 000 0. 00
75. 00000 119. 000 8, 925. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 330, 544. 000 318, 758. 000
SY 11, 786. 000 35, 358. 00
3. 00000 330, 544. 000 991, 632. 00
0035 202-00250 *Renoval of Pavenent Marking 52, 500. 000 6, 340. 000
SF 21, 157. 000 11, 636.35
0. 55000 27,497. 000 15, 123. 35
0040 202-00256 *Renoval of Pavement Marking (15 Inch) 0. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0045 202-00750 *Renpval of Lunminaire 6. 000 0. 000
EACH 6. 000 900. 00
150. 00000 6. 000 900. 00
0050 202-00806 *Rermoval of Wal kway 72.000 0. 000
LF 72.000 7,560. 00
105. 00000 72.000 7,560. 00
0055 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 2.000 320. 00

160. 00000 2.000 320. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00840 *Renmoval of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0065 202-01130 *Renoval of Guardrail Type 3 2,489. 000 1, 401. 000
LF 1, 088. 000 6,528. 00
6. 00000 2,489. 000 14,934. 00
0070 202-01300 *Renoval of End Anchorage 64. 000 35. 000
EACH 26. 000 7,150. 00
275. 00000 61. 000 16, 775. 00
0075 202-04002 *Cl ean Cul vert 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
0080 202-04010 *Clean Inlet 23.000 0. 000
EACH 14. 000 2,800.00
200. 00000 14. 000 2,800.00
0085 203-00010  Uncl assified Excavation (Conplete In Place) 56. 000 12. 000
(14 44.000 3, 300. 00
75. 00000 56. 000 4,200. 00
0090 203-01100  Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0100 203-01597  *Pot hol i ng 75. 000 0. 000
HOUR 57. 000 21, 375. 00
375. 00000 57. 000 21, 375. 00
0105 208- 00035 *Aggr egat e Bag 115. 000 115. 000
LF 0. 000 0. 00
5. 50000 115. 000 632. 50
0110 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00

2, 250. 00000 2.000 4,500. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00051 *StormDrain Inlet Protection (Type I) 5. 000 5. 000
LF 0. 000 0. 00
20. 00000 5. 000 100. 00
0120 208-00054 *StormDrain Inlet Protection (Type I1l) 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3.000 1, 200. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 2.000 2.000
HOUR 0. 000 0. 00
160. 00000 2.000 320. 00
0130 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0135 210-00479 *Reset Radi o Communication Antenna 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0145 210-00890 *Reset Intersection Detection System (Camera) 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 46. 000 30. 000
EACH 15. 000 11, 250. 00
750. 00000 45. 000 33, 750. 00
0155 212-00006  *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0160 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00

3. 35000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

304- 09100

0185

403- 00720

0190

403- 00800

0195

403- 09221

0200

411-10255

0205

412- 00950

0210

503- 00018

0215

503- 00036

0220 606-00301

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Wldlife Biologist

*Rermoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Aggregat e Base Course (Recycled Asphalt Pavenent)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Enul si fied Asphalt (Sl ow Setting)

*Concrete Pavenent (9-1/2 Inch)
*Drilled Shaft (18 Inch)
*Drilled Shaft (36 Inch)

*Quardrail Type 3 (6-3 Post Spacing) (31 in.

MGS)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
62. 000
HOUR
95. 00000
2.000
HOUR
90. 00000
133. 100
TON
30. 00000
298. 110
TON
325. 00000
1.500
TON
875. 00000
48, 987. 120
TON
115. 00000
20, 955. 470
GAL
3. 50000
200. 000
sy
290. 00000
8. 000
LF
230. 00000
16. 000
LF
290. 00000
3, 800. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

62. 000
0. 000
62. 000

2.000
0. 000
2.000

. 100
0. 000
. 100

0. 000
72.000
72.000

1.500
0. 000
1.500

42,992.700
5, 994. 420

48, 987. 120

17,961. 470
2,994. 000
20, 955. 470

0. 000
200. 000
200. 000

8. 000
0. 000
8. 000

16. 000
0. 000
16. 000

1,937
1,452
3, 389.

000
000
000

Page 5

ESTI MATE RUN 11/ 04/ 2019

23, 400

689, 358

10, 479

58, 000

68, 244

.00

.00

.00

00

.00

30

00

00

.00

.00

00

02:27:31

AMOUNT

5, 890

180.

3,993

23, 400

1, 312

5,633,518

73, 344

58, 000

1, 840

4,640

159, 283

00

00

00

00

50

80

15

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 606-01340

0230 606-01370

0235 606-01385

0240 606-01390

0245 606- 02003

0250 606- 02005

0255 607-11525

0260 608-00000

0265 608-00010

0270 609-21010

0275 610-00030

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Medi an Cover Material (Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 300. 00000
30. 000
EACH
3, 300. 00000
2.000
EACH
3, 000. 00000
1. 000
EACH
2, 500. 00000
11. 000
EACH
3, 300. 00000
16. 000
EACH
2, 700. 00000
0. 000
LF
5. 00000
71.000
%
200. 00000
117. 000
sy
425. 00000
174. 000
LF
47. 50000
389. 000
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
2.000
5. 000

13. 000
13. 000
26. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

5. 000
4.000
9. 000

11. 000
5. 000
16. 000

0. 000
0. 000
0. 000

36. 000
35. 000
71.000

88. 000
29. 000
117. 000

4. 000
170. 000
174.000

0. 000
389. 000
389. 000
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ESTI MATE RUN 11/ 04/ 2019

2,600

42,900

6, 000

13, 200

13, 500

7,000

12,325

8,075

7,391,

00

00

00

.00

00

00

.00

00

00

00

00

02:27:31

AMOUNT

6, 500

85, 800

6, 000

29, 700

43, 200

14, 200

49, 725

8, 265

7,391.

00

00

00

.00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 612-00001

0285 612-00002

0290 613-00206

0295 613-00306

0300 613-01200

0305 613-01300

0310 613-07000

0315 613-07001

0320 613-07002

0325 613-10000

0330 614-00011

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Type One Pull Box

*Type Two Pul | Box

*Wring

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
85. 00000
25. 000
EACH
90. 00000
664. 000
LF
30. 00000
120. 000
LF
33. 00000
69. 000
LF
19. 00000
25. 000
LF
20. 00000
5. 000
EACH
400. 00000
2.000
EACH
650. 00000
0. 000
EACH
900. 00000
1. 000
LS
6, 500. 00000
38. 000
SF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
66. 000
66. 000

0. 000
25. 000
25.000

664. 000
0. 000
664. 000

0. 000
120. 000
120. 000

69. 000
0. 000
69. 000

25. 000
0. 000
25. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 330
0. 330
0. 660

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 04/ 2019

5,610

2,250

3, 960

2,145

00

00

.00

00

.00

.00

.00

.00

.00

00

.00

02:27:31

AMOUNT

5,610

2,250

19, 920

3, 960

1, 311.

500

2,000

1,300

4,290

00

00

00

00

00

00

00

00

.00

00

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012  *Sign Panel (Cass I1) 138. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0340 614-00013 *Sign Panel (Class IIl) 550. 000 0. 000
SF 550. 000 18, 150. 00
33. 00000 550. 000 18, 150. 00
0345 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 614-07105 *Modi fication of Sign Legend 2.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0355 614-10050 *Mbdification of Overhead Sign Structure 1.000 0. 000
EACH 1.000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0360 614- 70000 *Programmabl e Traffic Signal Face 5. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0.00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0370 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0375 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0380 614-72875 *Loop Detector Wre 2, 448. 000 2, 308. 000
LF 140. 000 840. 00
6. 00000 2,448.000 14, 688. 00
0385 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

25, 000. 00000 0. 000 0. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 625-00000 *Construction Surveying 1. 000 0.572
LS 0. 000 0.00
15, 000. 00000 0.572 8, 580. 00
0395 625-00001 *Construction Surveying (Hourly) 6. 000 6. 000
HOUR 0. 000 0. 00
165. 00000 6. 000 990. 00
0400 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
412, 300. 00000 1. 000 412, 300. 00
0405 626-01103 *Public Information Services (Tier II1) 1. 000 0. 800
LS 0. 100 1, 000. 00
10, 000. 00000 0. 900 9, 000. 00
0410 627-00008 *Modi fi ed Epoxy Pavenent Marking 648. 000 0. 000
GAL 375. 000 22,500. 00
60. 00000 375. 000 22,500. 00
0415 627-00013 *Pavenment Marking Paint (H gh Build) 1, 954. 000 1,797.000
GAL 157. 000 4,867.00
31. 00000 1, 954. 000 60, 574. 00
0420 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 22,523.000 15, 651. 000
SF 6, 872. 000 79, 028. 00
11. 50000 22,523. 000 259, 014. 50
0425 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 5, 336. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0430 627-30405 *Prefornmed Thernopl astic Pavement MarKking 2,279. 000 0. 000
(Wor d- Synbol )
SF 1, 047. 000 17,799. 00
17. 00000 1, 047. 000 17, 799. 00
0435 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 3, 005. 000 0. 000
Li ne
) SF 2,564. 000 30, 768. 00
12. 00000 2, 564. 000 30, 768. 00
0440 630-00000  *Fl aggi ng 5. 000 5. 000
HOUR 0. 000 0. 00

36. 00000 5. 000 180. 00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20887-BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 *Traffic Control Inspection 63. 000 50. 000
DAY 13. 000 3, 250. 00
250. 00000 63. 000 15, 750. 00
0450 630-00012 *Traffic Control Management 100. 000 68. 000
DAY 15. 000 13, 500. 00
900. 00000 83. 000 74,700. 00
0455 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.700
EACH 0. 000 0.00
250. 00000 2.700 675. 00
0460 630-80341  *Construction Traffic Sign (Panel Size A) 80. 000 72.000
EACH -9.000 -540. 00
60. 00000 63. 000 3, 780. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 99. 900
EACH 0. 000 0.00
70. 00000 99. 900 6, 993. 00
0470 630-80343  *Construction Traffic Sign (Panel Size O 25. 000 22.500
EACH 0. 000 0. 00
80. 00000 22.500 1, 800. 00
0475 630-80350 *Vertical Panel 125. 000 112.500
EACH 0. 000 0.00
40. 00000 112. 500 4,500. 00
0480 630-80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
10, 000. 00000 4.500 45, 000. 00
0485 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 7.000 6. 300
Type
ye) EACH 0. 000 0.00
2, 000. 00000 6. 300 12, 600. 00
0490 630-80360  *Drum Channeli zi ng Device 200. 000 57.600
EACH 0. 000 0. 00
30. 00000 57. 600 1,728.00
0495 630-80370  *Barrier (Temporary) 1, 303. 000 1,172.700
LF 0. 000 0. 00

50. 00000 1,172.700 58, 635. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80380

0505

630- 80391

0510

630- 85010

0515

630- 85041

0520

700- 70010

0525

700-70011

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700- 70023

0550 700-70025

C20887

20887-BID
NHPP2254- 089

| TEM
DESCRI PTI ON

*Traffic Cone

*Channel i zi ng Devi ce (Fixed)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/' A M nor

Contract Revisions

F/ A Partnering Project First Program

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

540. 000

EACH
20. 00000
0. 000

EACH
55. 00000
3. 000

EACH
5, 000. 00000
150. 000

DAY
550. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 761. 540

FA
1. 00000
112, 140. 160

FA
1. 00000
1, 906. 560

FA
1. 00000
640. 000

FA
1. 00000
225, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

486.
. 000
486.

114.
30.
144.

1, 528.
1, 232.
2,761.

0.
112, 140.
112, 140.

1, 906.
. 000
1, 906.

279.
37.
. 500

000

000

. 000
. 000
. 000

. 700
. 000
. 700

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

890
650
540

000
160
160

560

560

500
000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 04/ 2019

16, 500.

1,232.

112, 140.

37.

.00

.00

.00

00

.00

.00

65

16

.00

00

.00

02:27:31

AMOUNT

9, 720.

13, 500.

79, 200.

2,761.

112, 140.

1, 906.

316.

00

.00

00

00

.00

.00

54

16

56

50

.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20887-BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: NHPP2254- 089 ESTI MATE NO 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70031 F/ A Interim Surface Repair 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0725 900- 00006 Added Item (Dol lar)/ CMO #2 - Violation of Wrking 300. 000 -21, 450. 000
Time Limtation
DOL 0. 000 0. 00
1. 00000 -21, 450. 000 -21, 450. 00
0730 900- 00006 Added Item (Dol lar)/ CMO #3 Overwei ght Load Price 40. 000 -40. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
0735 208-00056 StormDrain Inlet Protection (Type Il1) CMO #4 114. 000 0. 000
EACH 114.000 43, 320. 00
380. 00000 114. 000 43, 320. 00
0740 900-00006 Added Item (Dollar)/ CMO #5 - Violation of 4 Day Pave -2,200.000 0. 000
Back After MI1ling
DOL -2, 200. 000 -2,200. 00
1. 00000 -2, 200. 000 -2,200.00

CAT 0200 CURRENT AMT $ 9,394,828.46$ 1,464,806.46% 8,744,174.56
CAT NO0300 STR F-17-FZ

0570 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 144. 000 2, 144. 000
SY 0. 000 0.00
10. 00000 2,144.000 21, 440. 00
0575 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 104. 000 104. 000
SY 0. 000 0. 00
295. 00000 104. 000 30, 680. 00
0580 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.000 2.000
Sy 0. 000 0.00
480. 00000 2.000 960. 00
0585 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0.00



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT NHPP2254- 089 ESTI MATE NO 0005 02:27:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STR F-17-FZ
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 139. 000 139. 000
TON 0. 000 0. 00
115. 00000 139. 000 15, 985. 00
0595 515-00120 *Waterproofing (Menbrane) 2, 144. 000 2,144.000
5% 0. 000 0. 00
24. 00000 2,144.000 51, 456. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 160. 000 2,560. 00
16. 00000 160. 000 2,560. 00
0605 601-06100 *Concrete (Patching) 6. 200 6. 200
cY 0. 000 0. 00
2, 700. 00000 6. 200 16, 740. 00
0610 601-51005  *Gal vani ¢ Anodes 220. 000 220. 000
EACH 0. 000 0. 00
35. 00000 220. 000 7,700.00
0615 602- 00000 *Rei nforcing Steel 2.700 2.700
LB 0. 000 0. 00
2.10000 2.700 5. 67
CAT 0300 CURRENT AMT $ 147,526.67 $ 2,560.00 % 147, 526. 67
CAT NO0301 STR F-17-FV
0620 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 036. 000 2, 036. 000
SY 0. 000 0. 00
10. 00000 2,036. 000 20, 360. 00
0625 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 122. 000 122. 000
SY 0. 000 0. 00
295. 00000 122. 000 35, 990. 00
0630 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
480. 00000 0. 000 0. 00
0635 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 53. 000 53. 000
TON 0. 000 0. 00
115. 00000 53. 000 6, 095. 00



CONTI D:

C20887
20887-BID
NHPP2254- 089

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 14
ESTI MATE RUN 11/ 04/ 2019
02:27: 31

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0640 515-00120

0645

518- 03000

0650

601- 06100

0655

601-51005

0660 602- 00000

CAT NO0302

0665 518-03000

CAT NO0303

0670 202-04010

0675 518-03000

CAT NO0304

0680 518-03000

STR F-17-FV

*\Wat er proof i ng (Menbrane)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*@Gal vani ¢ Anodes

*Rei nforcing Steel

STR F-17-FU

*Sawi ng and Seal i ng Bridge Joint

STR F-17-GW

Clean Inlet

*Sawi ng and Seal i ng Bridge Joint

STR F-17- &R

*Sawi ng and Seal i ng Bridge Joint

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 004. 000
sy
24. 00000
110. 000
LF
16. 00000
10. 830
cy
2, 700. 00000
303. 000
EACH
35. 00000
0. 000
LB
2.10000
CAT 0301  CURRENT AMT $
114. 000
LF
16. 00000
CAT 0302  CURRENT AMT $
0. 000
EACH
200. 00000
190. 000
LF
16. 00000
CAT 0303  CURRENT AMT $
106. 000
LF
16. 00000
CAT 0304  CURRENT AMT $

2,004. 000
. 000 .00

2,004. 000 48, 096. 00

. 000
. 000
. 000

1, 760. 00

1, 760. 00

10. 830
. 000
10.

.00

830 29, 241. 00

. 000
. 000
. 000

.00

10, 605. 00

. 000
. 000
. 000

.00

152,147.00 $ 1,760.00% 152, 147.

0. 000
114. 000 1, 824.
114. 000 1, 824.

00

1,824.00$%

0. 000
0. 000 00

0. 000 .00

0. 000
190. 000 3, 040.
190. 000 3, 040.

00

3,040.00 %

0. 000
106. 000 1, 696. 00
106. 000 1, 696.

1,696.00% 1, 696.



CONTI D: C20887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20887-BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT NHPP2254- 089 ESTI MATE NO. 0005 02:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0305 STR F-17-QQ
0685 518-03000 *Sawi ng and Seal i ng Bridge Joint 83. 000 0. 000
LF 83. 000 1,328.00
16. 00000 83. 000 1, 328. 00
CAT 0305 CURRENT AMT $ 1,328.008% 1,328.00% 1,328.00
CAT NO0306 STR F-17-DY
0690 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0695 518-03000 *Sawi ng and Seal i ng Bridge Joint 342.000 0. 000
LF 342.000 5,472. 00
16. 00000 342. 000 5,472.00
CAT 0306 CURRENT AMT  $ 5,472.00 % 5,472.00 % 5,472.00
CAT NO0307 STR F-17-OK
0700 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0705 518-03000 *Sawi ng and Seal i ng Bridge Joint 364. 000 0. 000
LF 364. 000 5, 824. 00
16. 00000 364. 000 5,824.00
CAT 0307 CURRENT AMT  $ 5,824.00% 5,824.00 % 5, 824. 00
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0715 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0720 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 118, 000.00 $ 0.00% 118, 000. 00

PROJECT TOTAL CURRENT AMI $ 9, 831,686.13$ 1,488,310.46% 9, 181, 032. 23



